
February 15^ 2015 

Kevjn Turner 

On-Scene Coordinator 

USEPA Emergency Response 

8588 Rt. 148 

Marion, IL 62959 

us I:PA KECORDS CENTER REGION 5 

_493175 

RE: Monthly Progress Report No. 14 (February 2015) 

Chemetco - Hartford, IL 62048 

Dear Mr. Turner 

This monthly progress report is submitted by Paradigm Minerals & Environmental Services to satisfy the 

requirenients of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209 approved 

on 9/13/13 to provide U.S. EPA with a monthly progress report about the ongoing activities at the 

former Chemetco Site in Hartford, IL. 

1. ActionsfTaken During the previous Month to Comply with Consent Decree 

• Processed and sold 4,038.205 tons of material in January to DJL Mining. 

• Processed and sold 97.466 tons of Zinc Bunker material in January to CMAC. 

• Submitted Modifications to MBM Work Plan. 

2. Summary of Data Received during the Reporting Period: 

• Storm water Outfall #5 available upon Request 

3. Work Plans and other Deliverables Submitted during the Reporting Period: 

• Modification to the existing MBM Slag Material Work Plan- Commercial Grade Sales to 

DL Mining, LLC-Available upon request. 

• Schedule for ongoing work plan available upon request 

4. Activities Planned for the Next Reporting Period: 

• Paradigm Processing Plantr Continued Engineering in Progress. 

• Zinc Bunker- Continue drying and bagging zinc bunker material. Reviewing proposals for 

rotary dryer as an option to increase production. 

• MBM (Copper Block) - Operations are ongoing to produce and sale this material to DJL 

Mining. 



• Metalic Separation Plant- Work Plans for this operation have been submitted. DJL 

Mining has equipment scheduled to arrive late February early March. Utilities and 

infrastructure improvements are in progress. 

• Air Monitoring System- We will have AMS operational prior to Metalic Separation Plant 

Start Up. 

• The use of Municipal Sweepers to sweep and vacuum the concrete around the property 

to control fugitive dust is ongoing. 

5. Problems Encountered, Anticipated Problems and Planned Resolutions of Past or Anticipated 

Problems: 

• Union strike at shipyards is impacting deliveries. 

6. Modifications to Approved Work Plans or Schedules: 

• Modifications to MBM Work Plans have been submitted for approval. 

7. Summary off-site Shipments-

• 4,038.205 MI DJL Copper Block Material 

• 97.466 MI CMAC Zinc Bunker Material 

If you have any questions regarding this progress report, please feel free to call me at (314) 409-7283 

Regards, 

Steve Zuber 

Paradigm Minerals & Environmental Services 

3754 Chemetco Lane 

Hartford, IL 62048 
J 

Cell: (314) 409- 7283 




